CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. AP0804 PROJECT DESCRIPTION
PROJECT TITLE UPDATE AIRPORT LAYOUT PLAN . . .
PROJECT STATUS __| PER PHASE Standards including Tand use.plan and terminal arca plan. Wil b6
ZROJECT MANAGER | ANNE GAINES funded by a 90/10 TxDOT Aviation Grant (with the Airport share being
CgNSUL-(';A';T 10% of the total project cost).

NTRACTOR
BUDGET $6,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH

PER* 01/08 — 07/08
LAND/ROW ** N/A
DESIGN/SURVEYING
CONSTRUCTION
EQUIPMENT
SCHEDULE COMMENTS

Airport Layout

Plan

Lot
City of Sugar Land

Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




